
Memo 

City of Wichita, Kansas 

Plant 1, 2 and Collection System Improvements Plan for Environmental Permitting and Compliance 

The Plan for Environmental Permitting and Compliance (Plan) is a living document that tracks potential 

and necessary environmental tasks, clearances, and permit requirements and their status. This Plan is 

preliminary and intended to initiate and define what major potential environmental clearances and 

permits are anticipated for improvements at the Grove Street Pump Station (Plant 1), Lower Arkansas 

River Water Quality Reclamation Facility (Plant 2) and associated collection system rehabilitation or 

improvements.  

This Plan is being used to initially determine any potential environmental constraints, issues, NEPA 

requirements, and permits that may be required of the borrower. It is high level and is based in part on 

a high-level EPA NEPA Assist Screening, desktop analysis of aerials, available environmental data from 

state and federal agencies, past experience, and firsthand site observations and conditions at Plant 1 

and Plant 2.  

Assessing environmental requirements, preparing permit applications, and obtaining permits will follow 

the planning and design phases of work (2020-2021). A Project specific permit matrix would be 

developed to track agency coordination and permit acquisition. The Project specific permit matrix would 

identify key dates and milestones during the Project permitting process to meet the construction 

schedule, which is expected to start in 2023.  

The following table is a list of potential environmental tasks, clearances, and permits, with status, and 

anticipated duration. 

Environmental 

Requirements/Permits 

Status Clearance/Permit 

Process Duration 

Impacts Assessment and NEPA 

Determination (Anticipated CE) 

Resource review initiated, see 

following  

3-6 months  

Air Quality No issues anticipated  

Federal Lands None 

Impaired Waters No issues anticipated 

Wetlands/Stream – Desktop Review 

of National Wetland Inventory Data 

Resource review will be initiated 

during the planning and design 

phases 

Brownfields Sites No issues anticipated 

Superfund Site No issues anticipated; a review would 

occur to determine if present within 

the vicinity of the Project 

Toxic Release Inventory Site  No issues anticipated; a review would 

occur to determine if present within 

the vicinity of the Project 

RCRA Facility No issues anticipated; a review would 

occur to determine if present within 

the vicinity of the Project 



Environmental 

Requirements/Permits 

Status Clearance/Permit 

Process Duration 

Toxic Control Substances Site No issues anticipated; a review would 

occur to determine if present within 

the vicinity of the Project 

3-6 months 

Air Emission Facility No issues anticipated 

Nearby schools, airports, hospitals None  

Sole Source Aquifer None  

Prime Farmland None  

Section 106 National Register of 

Historic Places site(s) – Kansas SHPO 

records would be reviewed for 

Project area 

No issues anticipated; Section 106 

applies if the Project is considered a 

federal undertaking (USACE permit or 

Federal money) 

Section 106 Archaeological Sites – 

Kansas SHPO records would be 

reviewed for Project area 

No issues anticipated; Section 106 

applies if the Project is considered a 

federal undertaking (USACE permit or 

Federal money)  

Threatened & Endangered Species – 

Federal  

None anticipated; Project review 

would be completed using the 

USFWS IPaC website; coordination 

would occur in conjunction with 

USACE 404 permitting 

Threatened & Endangered Species – 

State 

None anticipated; Project review 

would be completed using aerial 

photography and KDWPT protected 

species lists 

Migratory Bird Treaty Act None anticipated; avoid clearing 

trees from April 15 to July 15 to avoid 

impacts to nesting migratory birds 

0 months 

Land and Water Conservation Fund 

Acquisitions 

None anticipated  0 months 

Corps 408 Minor Review (Wichita 

Valley Center Floodway Crossing) 

Certification of No Impact to a Flood 

Risk Reduction Program Project  

A Section 408 review would occur to 

determine if any USACE properties 

would be affected by the Project 

2-4 months 

Permit for Occupation of Levee/Flood 

Channel Right-of-Way 

A Project review would occur to 

determine if a separate authorization 

would be required from local levee 

board 

2-4 months 

Floodplain Fill and Levee Crossing 

Permits (Kansas Department of 

Agriculture [KDA] Division of Water 

Resources [DWR]) 

A Project review would occur to 

determine if a permit would be 

required from KDA DWR if fill will be 

added to a FEMA designated 

floodway or floodplain, including the 

stream channel 

2-4 months 



Environmental 

Requirements/Permits 

Status Clearance/Permit 

Process Duration 

Corps of Engineers 404 Permitting 

Review for need to submit a permit 

application or pre-construction 

notification 

A Nationwide Permit would be 

required for wetland impacts above 

0.1 acres; an Individual Permit would 

be required for wetland impacts 

above 0.5 acres 

2-3 months  

Floodplain Development Permit (City 

of Wichita) 

Discussions ongoing to determine if 

the Project would require a separate 

floodplain development permit from 

the City of Wichita 

1-2 months  

NPDES General Permit for 

Stormwater Runoff from 

Construction Activities (KDHE) 

An NPDES General Permit for 

Stormwater Runoff from 

Construction Activities is required for 

construction activities that disturb 1 

or more acres of land; a stormwater 

pollution prevention plan (SWP2 

Plan) is also required per the permit 

1-2 months  

City of Wichita Land Disturbance 

Permit 

Discussions ongoing to determine if 

the Project would require a separate 

land disturbance permit from the City 

of Wichita 

1-2 months  

Sedgwick County Land Disturbance 

Permit 

Discussions ongoing to determine if 

the Project would require a separate 

land disturbance permit from 

Sedgwick County 

1-2 months  

KDHE Construction Permit – Water 

Quality Reclamation Plant 

Discussions ongoing 2-4 months 

Various Grading and Building Permits 

– City of Wichita 

Discussions ongoing 1-2 months  

Construction Dewatering Discharge 

under NPDES (KDHE) 

Discussions ongoing, but likely 

covered under general construction 

permit 

1-2 months  

Hydrostatic Testing Discharge under 

NPDES (KDHE) 

Discussions ongoing, but likely not 

required 

1-2 months  

General Permit for Stormwater 

Runoff Associated with Industrial 

Activities (KDHE) 

Discussions ongoing 2-4 months 

 


